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Attachment 2

13 December 1965

Estimate of OCS Resources Required to Support CODIB Task Team II
{Item Identification)

Assumptions

In developing this estimate it has been assumed that the record
design and processing required will be such that existing programs can
be used for the greater part of the system functions. Other assumptions
are:

file size -- 25,000 card image records (5,000 items, 5 cards per
item,

batch updating once a month resulting in 3 complete listings of the
file in different sequences,

five ad hoc requests per month.

Estimate

Development Cost:

System design -- one-half man-week

Programming and testing {edit and validation program, and
setup of existing programs) -- 3 man-weeks

Initial system operation -- one man-week
Key punch -- one man-week
Machine time (program, debug, and file creation) -- 6 hours

System Modification: One man-week

System Maintenance:

Per month -- one man-day

Machine time --~5 hours
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(Phase I}
Fanction

1. Systen: Design

2. Data Collection

3. Initial System
Operstion

{Phase I}

4. Ewvaluation

{Phase I}

5, System Modification

6. System Maintenance

Attachment 3
Pages 25 & 26 of
Task Team II Report

B«cri.gﬁon of Tasks

Determination of reporting procedures,
forme, and data file structures; com=
puter system flow charting and pro-
gramming; design of products; establish~
ment of data codes and tables (for
organisations, security classes, stc. ¥

Collection 51 examples and descriptive
data on items. Formatting and trans-
cribing of this data.

Keypunching of data, file building,
production and reproduction of outputs,
servicing of queries, data base
maintenancs.

Establishment of criteria, survey of
users through CODIB, compilation of
evaluation results, and preparation of
report for CODIB on form, format,
frequency and type of services, and
inciusion factors.

Estabiishment of changes and modifi.
cation of data files, programs, and
products, hased on evaluation results.
Callection of information on additional
items as suggested by evaluation.

Institution and operation of reporting

system and monitoring for deletions, additions

or changes in {tem corpus. Production
of periodic products and servicing of
ad-hoc requests. Conduct of occasional
further evaluation surveys.
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